
Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:

6260           

0007 Pay Period End Date: 03.13.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 06.18.2015

Contract Location:

 

Contractor:

COMMERCIAL CONSTRUCTION, INC.

555 W SOUTH ST

PO BOX 83558

 

Date Awarded: 05.06.2014

06.18.2014

09.22.2014

Date Let:

OVERTON SOUTHWEST

04.17.2014

Estimate Type: FINL

Phone:

(402)434-5090

Escrow Agent:

 

Surety Co:

HUDSON INSURANCE COMPANY

LINCOLN  NE  68501-3558

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.22.2014

01.07.2015Date Project Completion:

Counties

DAWSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61260  000 BRO-7024(22)    BRIDGE

Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:

6260           

0007 Pay Period End Date: 03.13.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 06.18.2015

$409,528.26

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $399,370.91 $394,754.17 $4,616.74
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $399,370.91 $394,754.17 $4,616.74
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $399,370.91 $394,754.17 $4,616.74

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-551.70 $-551.70 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$551.70 $.00

Payment

-$551.70

$398,819.21 $394,202.47 $4,616.74

$.00 $.00 $.00

98%

% Time Comp

% Dollar Comp

80%

$409,528.26

03.19.2015 05.15.2015

05.18.2015

Sawin, Sarah

Thayer, Gary

Burnside, Dennis

Project Manager LPA Responsible Charge

District Engineer

06.04.2015Watkins, Dave

Construction Engineer

Materials Engineer Controller

Hall, David 06.05.2015 06.17.2015Harring, Joyce
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA 9+98

0001.10      2.75 896.000 2,464.00

896.000 2,464.00

656.000 1,804.00

48.000 132.00

0001

BDAYBARRICADE, TYPE III
0001 

0001.90      0.10 1,344.000 134.40

1,344.000 134.40

0.000 0.00

0.000 0.00

0002

EACHSIGN DAY
0002 

0001.99      0.10 448.000 44.80

448.000 44.80

1,152.000 115.20

84.000 8.40

0003

EACHCONTRACTOR FURNISHED SIGN DAY
0003 

0030.60      39,108.91 1.000 39,108.91

1.000 39,108.91

1.000 39,108.91

0.000 0.00

0004

LS  MOBILIZATION
0004 

1000.00      2,351.91 1.000 2,351.91

1.000 2,351.91

0.000 0.00

0.000 0.00

0005

EACHLARGE TREE REMOVAL
0005 

1009.00      5,660.88 1.000 5,660.88

1.000 5,660.88

1.000 5,660.88

0.500 2,830.44

0006

LS  GENERAL CLEARING AND GRUBBING
0006 

1011.00      30.00 94.000 2,820.00

94.000 2,820.00

0.000 0.00

0.000 0.00

0007

MGALWATER
0007 

1030.00      9.28 4,485.000 41,620.80

4,485.000 41,620.80

4,485.000 41,620.80

0.000 0.00

0008

CY  EARTHWORK MEASURED IN EMBANKMENT
0008 

Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:
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Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 06.18.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1043.50      3.82 281.100 1,073.80

281.100 1,073.80

281.100 1,073.80

0.000 0.00

0009

SY  RIPRAP FILTER FABRIC
0009 

1702.18      20.95 180.000 3,771.00

180.000 3,771.00

180.000 3,771.00

0.000 0.00

0010

LF  18" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0010 

4360.18      329.18 5.000 1,645.90

5.000 1,645.90

10.000 3,291.80

5.000 1,645.90

0011

EACH18" METAL FLARED-END SECTION
0011 

6000.10      16,763.55 1.000 16,763.55

1.000 16,763.55

1.000 16,763.55

0.000 0.00

0012

LS  ABUTMENT NO.1 EXCAVATION
0012 

6000.11      16,763.55 1.000 16,763.55

1.000 16,763.55

1.000 16,763.55

0.000 0.00

0013

LS  ABUTMENT NO.2 EXCAVATION
0013 

6010.22      564.03 96.100 54,203.28

96.100 54,203.28

96.100 54,203.28

0.000 0.00

0014

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0014 

6010.26      597.20 46.800 27,948.96

46.800 27,948.96

46.800 27,948.96

0.000 0.00

0015

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0015 

6011.11      73,812.64 1.000 73,812.64

1.000 73,812.64

1.000 73,812.64

0.000 0.00

0016

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

9+98

0016 

6020.00      1.13 20,260.000 22,893.80

20,260.000 22,893.80

20,260.000 22,893.80

0.000 0.00

0017

LB  REINFORCING STEEL FOR BRIDGE
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6040.00      10,066.39 1.000 10,066.39

1.000 10,066.39

1.000 10,066.39

0.000 0.00

0018

EACHREMOVE STRUCTURE

AT STA 10+00

0018 

6105.02      78.10 186.000 14,526.60

186.000 14,526.60

182.490 14,252.47

0.000 0.00

0019

TON ROCK RIPRAP, TYPE B
0019 

6105.30      6.87 194.000 1,332.78

194.000 1,332.78

194.000 1,332.78

0.000 0.00

0020

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0020 

6210.50      56.07 730.000 40,931.10

730.000 40,931.10

730.000 40,931.10

0.000 0.00

0021

LF  PIPE PILING
0021 

7020.00      2,250.00 4.000 9,000.00

4.000 9,000.00

4.000 9,000.00

0.000 0.00

0022

EACHBRIDGE APPROACH SECTIONS
0022 

7024.27      2,250.00 4.000 9,000.00

4.000 9,000.00

4.000 9,000.00

0.000 0.00

0023

EACHGUARDRAIL END TREATMENT, TYPE II
0023 

9110.01      82.34 10.000 823.40

10.000 823.40

0.000 0.00

0.000 0.00

0024

HOURRENTAL OF LOADER, FULLY OPERATED
0024 

9110.03      82.34 10.000 823.40

10.000 823.40

0.000 0.00

0.000 0.00

0025

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0025 

9110.07      125.00 10.000 1,250.00

10.000 1,250.00

0.000 0.00

0.000 0.00

0026

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      107.90 10.000 1,079.00

10.000 1,079.00

0.000 0.00

0.000 0.00

0027

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0027 

L001.01      1,800.00 1.000 1,800.00

1.000 1,800.00

1.000 1,800.00

0.000 0.00

0028

ACRESEEDING, TYPE A
0028 

L006.00      800.00 1.000 800.00

1.000 800.00

0.000 0.00

0.000 0.00

0029

ACRECOVER CROP SEEDING
0029 

L019.13      1.45 1,544.000 2,238.80

1,544.000 2,238.80

1,544.000 2,238.80

0.000 0.00

0030

SY  EROSION CONTROL, CLASS 1D
0030 0031 

L022.11      3.95 148.000 584.60

148.000 584.60

148.000 584.60

0.000 0.00

0031

LF  FABRIC SILT FENCE-LOW POROSITY
0032 

L022.90      4.95 200.000 990.00

200.000 990.00

148.000 732.60

0.000 0.00

0032

LF  TEMPORARY SILT FENCE
0033 

L032.75      600.00 2.000 1,200.00

2.000 1,200.00

1.000 600.00

0.000 0.00

0033

TON MULCH
0034 

Contracted 409,528.26

Current 409,528.26

In place 399,370.91

This Estimate 4,616.74

GROUP 6 BRIDGE AT STA 9+98

Totals for contract Contracted 409,528.26

Current 409,528.26

In place 399,370.91

This Estimate 4,616.74
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6011.11      PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION

Project 61260  000   

Prpsl Line Nbr 0016

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-076    

na

1.00 44,644.50S.P. Initial Payment0001

14-076    

na

-1.00 -44,644.50S.P. Adjustment0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0016: 0.00

$0.00Total for item code 6011.11: 0.00

$0.00Total remaining for contract:


